COMMITTEE SCHEDULE

FOR THE

COLUSA GENERATING STATION PROJECT

DATE

EVENT

December 13, 2006

AFC data adequate

January 25, 2007

Site Visit and Informational Hearing

February 12, 2007

Applicant files responses to Staff data requests

Mid-Late February, 2007

Staff conducts data response/issue resolution
workshop

March 23, 2007

Local, State and Federal Agency draft
determinations, including air district’'s Preliminary
Determination of Compliance (PDOC) filed

March 30, 2007

Parties file Status Report #1

May 14, 2007

Staff files Preliminary Staff Assessment (PSA)

May 30, 2007

(If PSA not yet filed) Parties file Status Report #2

Early June, 2007

Staff conducts PSA workshop

June 11, 2007

Local, State and Federal Agency final
determinations, including air district’'s Final DOC
filed

July 11, 2007 Staff files Final Staff Assessment (FSA)

July 18, 2007 (If FSA not yet filed) Parties file Status Report #3
Late July, 2007 Prehearing Conference

Thd Evidentiary Hearings

Thd Presiding Member’s Proposed Decision (PMPD)

issued for 30 day comment period

Thd (near the end of
PMPD comment period)

PMPD comment hearing

Thd

Revised PMPD issued* for 15 day review period*

Thd

Energy Commission PMPD adoption hearing

Thd = to be determined
* if necessary




	Application for Certification for the
	Colusa Generating Station
	July 18, 2007
	Late July, 2007
	Tbd
	Tbd
	Tbd (near the end of PMPD comment period)
	Tbd
	Tbd



